Docusign Envelope ID: 213CA74A-EAB4-8941-821E-13C7DEAD2FD0

AMENDMENT NO. 2
CONTRACT NO. 455-25-1016E FOR
PROFESSIONAL ENVIRONMENTAL ENGINEERING SERVICES
BETWEEN
THE RAILROAD COMMISSION OF TEXAS AND
UES PROFESSIONAL SOLUTIONS 64, LLC

THIS AMENDMENT NO. 2 to Contract No. 455-25-1016E ("Contract") is entered into by and between the State of Texas, acting through the Railroad Commission of Texas ("RRC"), located at 1701 N. Congress Avenue, Austin, Texas 78701 and UES Professional Solutions 64, LLC ("Contractor"), located at 14731 Pebble Bend Drive, Houston, Texas 77068 (individually "Party"; collectively "Parties").

WHEREAS, **SECTION 7.06.** of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, on August 8, 2026, the Parties executed **Amendment No. 1** to the Contract to modify **Section 2.01. Contract Award.**, subparagraph (a.) to exercise renewal option one (1) of three (3) to continue the Contract through August 31, 2027, and to modify **Section 3.01. CONTRACT LIMIT, FEES AND EXPENSES.**, changing the not-to-exceed amount of the Contract from THREE HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($300,000.00) to SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($700,000.00), as approved by the Commissioners on May 12, 2026.

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, **THEREFORE**, the Parties agree to amend the Contract as follows:

I. **SECTION 3.01. CONTRACT LIMIT, FEES AND EXPENSES.**, is deleted in its entirety and replaced with the following:

"CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not exceed **NINE HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS ($950,000.00)**, the total of which includes the current NTE amount of **SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($700,000.00)**, plus the addition of **TWO HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS ($250,000.00)**, as approved by the Commissioners on October 6, 2026."

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 2; then Amendment No. 1; and then the original Contract in accordance with Section **1.03. ORDER OF PRECEDENCE.**, therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 2 to the Contract to be effective as of the date of the last Party's signature hereto. By signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Party.

Docusign Envelope ID: 213CA74A-EAB4-8941-821E-13C7DEAD2FD0

RAILROAD COMMISSION OF TEXAS

DocuSigned by:
Theresa Lopez, Director of Operations
14B39531936E43C...

Theresa Lopez
Director of Operations
Signing on behalf of Wei Wang
Executive Director
Date of Execution: 10/22/2026

UES PROFESSIONAL SOLUTIONS 64, LLC

Signed by:
Brian Hoyt, PE
4A5C846FBF6F410...

Brian Hoyt, PE
President- Texas Region

Date of Execution: 10/22/2026

RRC use only below this line.
Division Director: DL Date: 10/20/2026
Chief Administrative Officer: CS Date: 10/21/2026
Director of Operations: TL Date: 10/21/2026
Office of General Counsel: FC Date: 10/20/2026