

AMENDMENT NO. 1
CONTRACT NO. 455-24-1036AB FOR
WELL PLUGGING & RELATED SERVICES
BETWEEN
THE RAILROAD COMMISSION OF TEXAS AND
BONFIRE OPERATING, LLC

THIS AMENDMENT NO. 1 to Contract No. 455-24-1036AB (“Contract”) is entered into by and between the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., Austin, Texas, 78701 and Bonfire Operating, LLC. (“Contractor”), located at 12890 Cleburne Hwy, Cresson, Texas 76035 (individually, “Party”; collectively, “Parties”).

WHEREAS, SECTION 7.06. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

- I. **SECTION 3.01. CONTRACT LIMIT AND FEES AND EXPENSES.,** is deleted in its entirety and replaced with the following:

“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not exceed **THREE MILLION FIFTY THOUSAND DOLLARS AND ZERO CENTS (\$3,050,000.00)**, the total of which includes the current NTE amount of **One MILLION FIVE HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$1,500,000.00)**, as approved by RRC Commissioners on October 15, 2024, plus the addition of **ONE MILLION FIVE HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS (\$1,550,000.00)**, as approved by RRC Commissioners on September 30, 2025”.


Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 1; and then the original Contract in accordance with section **1.03. ORDER OF PRECEDENCE.,** therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to the Contract to be effective as of the date of the last Party’s signature hereto. By their signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Parties.

RAILROAD COMMISSION OF TEXAS


BONFIRE OPERATING, LLC

DocuSigned by:


Theresa Lopez, CTCD, CTCM,
Director of Operations
Signing on behalf of Wei Wang
Executive Director

Date: 11/7/2025

DocuSigned by:


Richard D. Rockwell
President

Date: 11/7/2025

RRC use only below this line.	
Division Director: 	Date: 11/4/2025
Chief Administrative Officer: 	Date: 11/5/2025
Director of Operations: 	Date: 11/5/2025
Office of General Counsel: 	Date: 11/4/2025